

DMS

TIMELINE

NOV 2023

REV

- Revision on essential Track
- Choose the appropriate data set and Algorithms



Break for the Mid-Term

DEC2023-JAN23

2. HIGH LEVEL DESIGN

- Goals and objectives
- Terms and abbreviation
- Architectural Design



- Software Componots
- Sequence Daigrams
- Software integration constraints



Final Break




Preview and Update

JAN23-FEB23

3. COMPONENT DESIGN DOC


- Software context
- external interfaces
- Design Choices and Alternative
- components Design
- components Constrains




Preview and Update

FEB-MAR 2023


4.CODING / BULDING AND TESTING MODELS



Driver Distraction
model



Driver Drowsiness
model



Driver Drowsiness
levels models

APR 2023

5.PROTOTYPING AND FINAL TEST



Building dms system with
and integrated with Raspberry and
monitor and camera



Run models on raspberry and

MAY 2023

6.FINISHING

